



# FLOOD RELIEF ACTIVITY REPORT

## SINDH-BALOCHISTAN

BY: SAVIOUR (USA)

as on 13<sup>th</sup> September 2022

### DETAIL OF PROJECTS

1. Cooked meal Distribution
2. Medical Camps
3. Rashaan Bag Distribution (for 1 month)
4. Tent distribution
5. Availability of Drinking Water
6. Rescue Activity

### PROVISION OF COOKED MEAL

ACTIVITY WAS STARTED IN SINDH & BALOCHISTAN FROM 25<sup>TH</sup> AUGUST 2022

Sr #	Date	Venue	Qty	Venue	Qty	Total
1.	25-08-2022	Sindh	20	Balochistan	20	40
2.	26-08-2022	Sindh	20	Balochistan	20	40
3.	27-08-2022	Sindh	20	Balochistan	20	40
4.	28-08-2022	Sindh	45	Balochistan	30	75
5.	29-08-2022	Sindh	45	Balochistan	30	75
6.	30-08-2022	Sindh	45	Balochistan	30	75
7.	31-08-2022	Sindh	45	Balochistan	30	75
8.	01-09-2022	Sindh	45	Balochistan	21	66
9.	02-09-2022	Sindh	16	Balochistan	21	37
10.	03-09-2022	Sindh	16	Balochistan	24	40
11.	04-09-2022	Sindh	32	Balochistan	24	56
12.	05-09-2022	Sindh	32	Balochistan	24	56
13.	06-09-2022	Sindh	32	Balochistan	24	56
14.	07-09-2022	Sindh	32	Balochistan	24	56
15.	08-09-2022	Sindh	32	Balochistan	24	56
16.	09-09-2022	Sindh	32	Balochistan	24	56
17.	10-09-2022	Sindh	32	Balochistan	24	56
18.	11-09-2022	Sindh	32	Balochistan	24	56
19.	12-09-2022	Sindh	32	Balochistan	24	56
20.	13-09-2022	Sindh	32	Balochistan	24	56
			<b>637</b>		<b>486</b>	<b>1123</b>

**1123 cooked meal deg 1123 x 8500 9,545,500**

## DETAIL OF MEDICAL CAMPS

### SINDH-BALUCHISTAN-PUNJAB

Sr #	Area	Date
1.	District Dadu	27-08-2022
2.	District Dadu	28-08-2022
3.	Umerkot	28-08-2022
4.	Kacho	29-08-2022
5.	Fareedabad	30-08-2022
6.	Balochistan	01-09-2022
7.	Balochistan	02-09-2022
8.	Tanusa Sharif (Punjab)	08-09-2022
9.	Fazilpur, Dera Ghazi Khan	09-09-2022
10.	Khairpur Nathan Shah	12-09-2022

<b>Total Medical Camp 10 Total Amount</b>		<b>1,328,730</b>
---	--	------------------

## PROVISIONS OF TENTS

### SINDH-BALUCHISTAN

Initially, 70 tents were purchased for Sindh at the cost of Rs.8500/- while another order has been placed for 200 tents, which will be available up to two or three days. It has 100 small tents and 100 big tents, which will be distributed among the flood victims they are sitting under the open sky of Sindh and Balochistan.

Sr #	Area where tent distributed	Qty
1.	District Umerkot & surroundings	30
2.	District Dadu & surroundings	20
3.	District Hyderabad	10
4.	Kunri	05
5.	Seeta Road	05
<b>Total No. of Tents</b>		<b>70</b>

<b>Tents 70 x 8500</b>		<b>595,000</b>
------------------------	--	----------------

Tirpal Large Size	70 x 8500 (already distributed)	595,000
Tent (size 12x12)	100 x 4200 (will receive 15-09-2022)	420,000
Tent (size 14x19)	100 x 7500 (will receive 15-09-2022)	750,000
<b>Net Amount for Tents</b>		<b>1,765,000</b>

## **DETAIL OF RASHAN BAGS**

### **FOR THE FLOOD VICTIMS OF SINDH-BALUCHISTAN**

2000 ration bags are being prepared, which will be distributed in a few days. When this activity is completed, a report will be sent because the issues of transportation, packing, labor cost etc. will come up only after the activity is completed. Now only the price of ration bag is being informed.

**2000 Rahan Bags @ Rs.4640 = 9,280,000**

Note: The above rates are exclusive packing, printed bag, labor charges & transportation.

## **PROVISION OF DRINKING WATER**

Sr #	Area	Qty Ctn/Tanker
1.	District Dadu	200 Ctn
2.	Jhangara	05 tanker
3.	Jhangara	05 tanker
4.	K.Nathan Shah	150 ctn
5.	Seeta	50 ctn
6.	Johi Morr Dadu	100 ctn

Sr #	Qty	Carton/tanker	Rate	Amount
1.	500	Carton	430	215,000
2.	10	Tanker	2500	25,000
3.	Transportation	-	-	11,200
			<b>Net Amount</b>	<b>251,200</b>

## **RESCUE ACTIVITY FOR FLOOD VICTIMS**

- On the onset of the flood, the rescue started immediately, in which 7 Sadat Families were supported Rs.35,000/-
- 15 days Rashaan was immediately distributed among 100 believers of Ratu Dero care of Maulana Ratu Dero Gul Jan Jalbani Rs.250,000/-
- Support of 16 Sadat families Rs.5000/- for each family total Rs.80,000/-
- Khairpur Nathan Shah was drowned due to flood, people moved from there and came to Hyderabad, arrangements were made for these flood victims Rs.51,000/-

## SUMMARY OF EXPENSES FLOOD ACTIVITY 2022

Sr #	Details	Amount
1.	Total Cooked Meal (Degh)	9,545,500
2.	Total 10 Nos. of Medical Camp expenses	1,328,730
3.	Purchase of Tents	1,765,000
4.	Rashan Bags 2000 Qty	9,280,000
5.	Supply of Drinking Water	251,200
6.	Rescue Activity Expenses	416,000
	<b>Total Expenses</b>	<b>22,586,430</b>

## INCOME DETAILS

Sr #	Date	USD	Pak Rupee
1.	26-08-2022	25,000 USD	5,475,000
2.	31-08-2022	26,000 USD	5,629,000
3.	08-09-2022	40,000 USD	9,000,000
	<b>Total Amount received as on 13-09-2022</b>		<b>20,104,000</b>
	<b>Required Amount</b>		<b>2,482,430</b>